



# **Cayuga County Emergency Communications Project**

## **Progress Meeting – Agenda** **April 13, 2011**

- **City of Auburn System Re-banding Update (City of Auburn/All)**
- **Status of Talk Group Development (City of Auburn)**
- **City of Auburn Equipment List (City of Auburn)**
- **Frequency Licensing Update (*Langone*)**
- **Phase 1 – Site Construction**
  - **Midstate Construction-Status Update**
  - **T1 Line Implementation Status**
  - **Electrical Improvements-911 Center (Midstate/Cellectric)**
  - **Ancillary Improvements at 911 Center (Motorola)**
  - **Fiber connection/routing to Prime Site Shelter (All)**
  - **Antenna Configuration on Existing Towers (Motorola/C&S)**
  - **Schedule for Other Phase 1 Construction Work (All)**
- **NEC Microwave**
  - **Status of Phase 1 Licensing**
  - **Update on Other Ongoing Activities**
- **Site by Site Review-Phase 2 sites (C&S)**
- **Phase 2 Project Schedule Discussion (C&S/All)**
- **Questions or Other Topics**
- **Schedule Next Meeting**